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BUSINESS UNIT: 3790 COBCP NO: 2 PRIORITY: 2 PROJECT ID: 0000697 

A. PURPOSE OF THE PROJECT 
Torrey Pines State Natural Reserve (SNR) is a majestic wilderness in the midst of an 
increasingly urban area. This fragile environment is the home of our nation's rarest pine tree -
Pinus torreyana. The park preserves not only the trees, but also one of the last salt marshes 
and waterfowl refuges in Southern California. The reserve features high broken cliffs and deep 
ravines on headlands overlooking the ocean. Hikers can follow trails through stands of 
wind-sculpted pines. A picturesque, pueblo-style structure that served as a restaurant when it 
was built in 1923 houses the visitor center and features interpretive displays. Torrey Pines 
State Beach, adjacent to the reserve, covers 4.5 miles of coastline. The sandy beach invites 
swimming, surfing, and fishing. The beach and reserve together are very popular with the 
public and parking lots regularly fill up early during the busy season. 

Torrey Pines SNR has one public restroom servicing more than 400,000 annual visitors. 
Sewage from the restroom currently flows into a leach field built in 1960. In 1999 a report 
noted the leach field was in need of replacement. In the 15 years since the report, the leach 
field has failed several t imes causing raw sewage to flow and pond above-ground, killing native 
vegetation in the SNR and presenting a health hazard. When the system fails, the restrooms 
are closed and the park must rent portable toilets while repairs are made and the spills are 
cleaned. Because of the age of the system, the repeated repairs are less effective with each 
successive attempt and are expected to occur with greater frequency. 

The failing 54 year-old leach field has resulted in the continued degradation of approximately 1-
acre of coastal sage scrub habitat that once supported the state and federally listed 
(threatened) coastal California gnatcatcher. Decommissioning of this leach field would allow 
for restoration of this site to once again support breeding habitat for the coastal California 
gnatcatcher. 

The park's 94 year-old main water line currently bisects a population of a State of California, 
State Listed (Endangered) plant—the short-leaved dudleya {Dudleya brevifolia). If this portion 
of the line were to rupture, the scouring, flooding, and subsequent emergency repair efforts 
would likely involve "take" of the species and result in violation of the State Endangered 
Species Act. This violation may result in federal fines and at the least, extensive permitting, 
mitigation, and restoration efforts. The line has failed twice in the last year resulting in costly 
repairs and an interruption to the park's water and fire suppression service. 

The remaining park utility infrastructure, phone, gas and electricity, are spread throughout the 
park, often in sensitive biological areas. Repairs to these systems often involve damage to 
sensitive habitats. Consolidating the park's utility infrastructure would reduce maintenance 
costs and protect sensitive habitat. Repairs to the water and other utility infrastructure are 
needed, although not as critical as the sewer repairs. However, repairing all the systems 
separately would result in substantial costs over time for doing the same type of work over and 
over, often in the same location, and result in repeated disruptions to the public. 

The purpose of this project is protect public health by eliminating sewage spills, and to reduce 
deferred maintenance costs and protect sensitive habitats by replacing and consolidating aging 
utility infrastructure. 
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B. RELATIONSHIP TO THE STRATEGIC PLAN 
The mission of the California Department of Parks and Recreation is to provide for the health, 
inspiration, and education of the people of California by helping to preserve the state's 
extraordinary biological diversity, protecting its most valued natural and cultural resources, and 
creating opportunities for high-quality outdoor recreation. 

This project furthers the California State Parks Strategic Action Plan 2013-14 of the 
Department's mission by contributing to the following goals: 

• Restore public trust and accountability. Repairing the failing systems will allow the park 
to meet visitor needs, restore the natural resources damaged throughout the park, and 
prevent any further damage. 

• Protect and preserve resources and facilities in the existinp State Park System. The 
current failing sewer system is actively damaging the natural resources that Torrey 
Pines was set aside to protect. Replacing the leach field with a modern sewer line and 
removing waste entirely to a proper sewage treatment facility will allow us to align with 
the Reserve's General Plan. Replacing the water line will prevent inevitable damage 
that will occur when the 94 year-old line fails and is repaired under emergency 
conditions. 

• Maintain the cleanest park facilities and restrooms in the country. When the leach field 
fails, raw sewage is able to flow and pond above-ground. Portable restrooms are then 
required to be put in place while the existing restroom is closed. This project will allow 
existing restrooms to remain open and will prevent sewage from pooling in the park. 

C. ALTERNATIVES 
The following alternative solutions were considered to address the identified deficiencies: 

Alternative 1: Utilitv Modernization (this project). This project will connect the park to the 
local sewer system for the health of the public and to reduce deferred maintenance costs. 
Associated upgrades will also be made to the aging water and utility infrastructure. 

Alternative 2: Holding tank only. This alternative would replace the failed leach field with a 
2,500 gallon underground holding tank for the comfort station sewage. Sewage from the 
comfort station would flow directly into the holding tank, and a commercial pumper truck would 
empty the tank as needed. This alternative provides less upfront capital expenditures to 
implement but would generate annual operational costs of approximately $125,000 to empty 
the tank on a frequent, regular basis. This alternative does not meet the project goal to reduce 
ongoing costs or to protect sensitive habitats by replacing and consolidating aging utility 
infrastructure. 

Alternative 3: Sewer repairs only. This project would connect the park to the local sewer 
system for the health of the public and to reduce deferred maintenance costs. However, 
associated upgrades to the aging water and utility infrastructure would not be done. Although 
needed, the repairs to the water and utility infrastructure are not as critical as the sewer repairs 
bu the opportunity exists to repair the infrastructure all at once, placing the utilities in an easily 
accessible joint trench where possible, removing existing utilities from sensitive habitat areas, 
and avoiding the cost of repeating similar work, in similar locations, over and over again in the 
future. It is fiscally prudent and environmentally responsible, as well as less disruptive to the 
public, to do all the repairs at once. 
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Alternative 4: No Project. This alternative would do nothing to repair the failing sewer system 
or to replace and consolidate aging utility infrastructure. Public health would continue to be 
endangered, the park would experience increasing deferred maintenance costs, and sensitive 
habitat would continue to be threatened. This alternative meets none of the project goals and 
prevents the Department from meeting its mission. 

D. RECOMMENDED SOLUTION 
1. Recommended Alternative and W h y 

The recommended solution is Alternative 1: Utilitv Modernization. This project will connect 
the park to the local sewer system for the health of the public and to reduce deferred 
maintenance costs. Associated upgrades will also be made to the aging water and utility 
infrastructure. This is the only alternative that meets all the project goals in a cost 
effective manner. 

2. Detailed Scope Description 
This project will connect the park to the local sewer system for the health of the public and 
to reduce deferred maintenance costs. Associated upgrades will also be made to the 
aging water and utility infrastructure. In particular the project will: 

• Abandon existing onsite sewage disposal systems. 
• Connect Park to City of San Diego sewer system including new lift stations, piping, and 

electricity. This includes studies and upgrades required by the City. 
• Install new main water supply lines, fire hydrants, drinking fountains, backflow devices 

and a water meter. 
• Upgrade and install in a joint trench as appropriate - telephone/data, gas, and 

electricity within the Park. Abandon lines in sensitive habitat. 

Provide supporting infrastructure as needed for reliable, sanitary, and compliant sewer, 
water and other utility infrastructure. 

3. Basis for Cost Information 
Public works contract costs have been estimated by the Department based on the detailed 
project scope description, schematics and outline specifications. The estimate is based on 
RSMeans cost data. Costs are then adjusted for general conditions of the contract, the 
contractor's overhead, and profit and bonds/insurance. The estimate i.s then adjusted to 
the midpoint of the anticipated construction period at a rate of 0.42 percent per month to 
adjust for the effects of inflation. 

Agency retained costs are based on the staff effort and associated operating expenses 
required to accomplish the identified tasks. Agency retained costs are calculated based 
on approved salary rates as of January 2015. 

4. Compar ison to Least Expensive Alternative 
The least expensive alternative would be to do no project. However, under this scenario, 
nothing would be done to repair the failing sewer system or to replace and consolidate 
aging utility infrastructure. Public health would continue to be endangered, the park would 
experience increasing deferred maintenance costs, and sensitive habitat would continue to 
be threatened. Further, the 'No Project' alternative does not allow the department to meet 
its mission to provide for the health, inspiration, and education of the people of California 
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by helping to preserve the State's extraordinary biological diversity, protecting its most 
valued natural and cultural resources and creating opportunities for high-quality outdoor 
recreation. 

5. Impact on Support Budget: 
Anticipated One-Time Costs: 
No one-time costs are anticipated. 

Anticipated Onooing Costs: 
The additional ongoing workload resulting from this project will necessitate the following 
changes to the department's support budget: 

Category Annua l Cost 
Staff 
Permanent Staff= % time Maintenance $15,000 
Mechanic 
Seasonal Staff 
Staff Benefits $6,000 

Staff Total $21,000 

Operatina Expense 
Maintenance (pumps and pump parts) $3,000 
Housekeeping 
Refuse 
Electrical Utilities (operate pumps) $5,500 
Sewer Utilities $7,500 
Water Utilities 
Equipment 

Total OE Cost $16,000 
Total Annua l Cost $37,000 

Justification: The operating costs shown above are normal in nature. These costs will be 
necessary to maintain and operate the new facilities. It should be noted that overall 
maintenance and staff costs will be reduced as a result of the project. 

Anticipated Revenue Generation: 
The project will not result in a change in the department's revenue. It should be noted that 
revenue generation could significantly decrease as a result of reduced visitation if the 
project were not implemented and the sewer and water systems failed. 

6. Project Risks/Secondary Effects 
Risks/Secondary effects of this project may include: 

• The project will allow a more seamless coordination with a separate AT&T project to 
remove 26 utility poles and an associated 1.4 miles of aerial wire and above-ground 
pedestals from the Natural Reserve. The project will greatly improve the Reserve's 
visual aesthetics, an important component in the unit's General Plan. The telephone 
improvements in this project will facilitate the proposed improvements in the AT&T 
project. 
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7. Interagency Coordinat ion 
Coordination may be needed with various public agencies including: 
• California Coastal Commission 
• City of San Diego 
• San Diego Gas & Electric 
• AT&T 

8. At tendance History 
Recent annual attendance is as follows: 

Year Day-Use Camping Total 
2009/10 519,562 0 519,562 
2010/11 619,252 0 619,252 
2011/12 516,931 978 517,909 
2012/13 416,448 0 416,448 
2013/14 430,204 0 430,204 

9. Environmental Indicators 
Chapter 664, Statutes of 2003 expresses legislative intent that departments within the 
Resources Agency use environmental indicators, where applicable, in the development of 
budget proposals. The Environmental Protection Agency and the Resources Agency have 
jointly developed an initial set of Environmental Protection Indicators for California. This 
project could result in improvements in the following indicators: 

• Ecosystem Health Indicators - Land Cover and Management & Threatened and 
Endangered Species - Threatened and Endangered Species - California Threatened 
and Endangered Species (Type I): Decommissioning of this leach field would allow for 
restoration of approximately 1-acre of coastal sage scrub habitat that once supported 
the state and federally listed (threatened) coastal California gnatcatcher 

• Ecosystem Health Indicators - Land Cover and Management & Threatened and 
Endangered Species - Threatened and Endangered Species - California Threatened 
and Endangered Species (Type I): New main water lines will greatly lessen the threat 
of impact to a State of California, State Listed (Endangered) plant short-leaved dudleya 
{Dudleya brevifolia). 

• Ecosystem Health Indicators - Land Cover and Management & Threatened and 
Endangered Species - Threatened and Endangered Species - California Threatened 
and Endangered Species (Type I): Decommissioning of the existing leach field will 
allow for restoration of the site to once again support breeding habitat for the 
threatened Coastal California gnatcatcher. 

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1 
1. Does the recommended solution (project) promote infill Yes 

development by rehabilitating existing infrastructure? 

Explanation: The project will rehabilitate the existing 
infrastructure in the park. The park will be connected to the 
local sewer system and upgrades will be made to the aging 
water and utility infrastructure. 
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2. Does the project improve the protection of environmental and Yes 
agricultural resources by protecting and preserving the state's 
most valuable natural resources? 

Explanation: Stopping sewer line breaks and removing 
infrastructure from sensitive natural areas will help preserve the 
State's natural resources. 

3. Does the project encourage efficient development patterns by Yes 
ensuring that infrastructure associated with development, other 
than infill, support efficient use of land and is appropriately 
planned for growth? 

Explanation: The project will connect the park to the local sewer 
system and upgrade the water and utility infrastructure to meet 
current needs and provide room for growth as visitation to the 
park increases. 

F. JUSTIFICATION FOR AGENCY RETAINED ITEMS 
This project will likely require a mitigated negative declaration (MND), a coastal permit, and a 
consultation with State Department of Fish and Wildlife. The Project will occur mainly within a 
developed area but will be directly adjacent to sensitive habitats, a population of State listed 
endangered plants, a national register historic road, and an archaeological site. 
Environmental, cultural resources, and natural resources staff will be included in this project to 
acquire all necessary permits, consult with regulatory agencies, and ensure there are minimal 
impacts to resources in the area. 

Existing fixtures in the public restroom facilities will be upgraded to water saving devices which 
will save on sewer charges and conserve water used in the public facility; new fixtures will be 
purchased and installed by park staff. 

G. PROPOSITION 84 - BOND ACCOUNTABIL ITY 
This project will be funded from Proposition 84, (Safe Drinking Water, Water Quality and 
Supply, Flood Control, River and Coastal Protection Bond Act of 2006) which provides $400 
million to the Department to achieve the following goals: 

(1) The restoration, rehabilitation and improvement of existing State Park System lands and 
facilities. 
(2) The expansion of the State Park System to reflect the growing population and shifting 
population centers and needs of the state. 
(3) The protection of representative natural resources based on the criteria and priorities 
identified in Public Resources Code Section 75071. 

This proposal is consistent with those goals and that of the mission of the Department, the 
California State Parks Strategic Action Plan 2013-14 and the criteria under the Department's 
approved Bond Accountability process for the bond's implementation, in accordance with the 
Governor's Executive Order # S-02-07. 
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This project will be entered into the Proposition 84 website once authorized and status 
information on the website will be updated on a quarterly basis. The Department will follow all 
provisions of existing law related to project implementation. 

At the completion of the project, follow-up accountability will be ensured through compliance 
with the Department's Proposition 84 Follow-Up Accountability Plan. Upon completion of each 
project, the Project Manager will send a memo to the Program Manager and the project file 
certifying: 

• The amount spent on the project by fund source 
• The completed project scope 
• The completion date 

The Program Manager will review the project close-out certification and the Proposition 84 
website will be updated to reflect project completion. All departmental records will be retained 
according to the approved Department record retention schedule and applicable Proposition 84 
bond records will remain available for 35 years for a more detailed audit if it is determined to be 
necessary. 
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D E P A R T M E N T OF PARKS A N D RECREATION 
ACQUISITION AND D E V E L O P M E N T 
CAPITAL OUTLAY COST ESTIMATE 

UNIT: Tor rey Pines State Natural Reserve DATE: 6 /19/2015 
P R O J E C T : Utility Modernizat ion BY: R R / S L 

DESCRIPTION 

This project will connec t the park to the local sewer system for the health of the publ ic and to reduce deferred 
main tenance costs. Assoc ia ted upgrades will also be made to the aging water and utility infrastructure. 

ESTIMATE S U M M A R Y 

I tem: 
C E N T R A L I Z E D S E W A G E P U M P STATION 178,000 
SITE S E W A G E P U M P S T A T I O N S 69,000 
S E W E R POINT O F C O N N E C T I O N 31,000 
MUNICIPAL S E W E R U P G R A D E S 499,000 
T R E N C H I N G 502,000 
MUNICIPAL W A T E R U P G R A D E S 119,000 

T E L E P H O N E U P G R A D E S 154,000 

ESTIMATED T O T A L C U R R E N T C O S T S o n J u l y 29, 2014 C C C I 5959 1,552,000 

Adjust CCCI f rom 5959 to 6069 29,000 

ESTIMATED T O T A L C U R R E N T C O S T S o n J u n e 1 8 , 2 0 1 5 C C C I 6069 1,581,000 

Escalate to Constr Start 26 months at 0 .42%/mo 173,000 

Escalate to Constr Midpoint 3 months at 0 .42%/mo 20,000 

ESTIMATED T O T A L C O N T R A C T S 1,774,000 

Cont ingency @ 7% 124,000 

ESTIMATED T O T A L C O N S T R U C T I O N COST 1,898,000 

A R C H I T E C T U R A L A N D ENGINEERING SERVICES 262,000 

O T H E R P R O J E C T C O S T S 120,000 

ESTIMATED T O T A L C O N T R A C T I N G A G E N C Y C O S T S 2,280,000 

A G E N C Y RETAINED ITEMS 155,500 

ESTIMATED T O T A L P R O J E C T C O S T 2,435,500 
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DEPARTMENT OF PARKS AND RECREATION 
ACQUISITION AND DEVELOPMENT 
CAPITAL OUTLAY COST ESTIMATE 

SUMMARY OF COSTS BY PHASE 

UNIT: Torrey Pines State Natural Reserve DATE: 6/19/2015 
PROJECT: Utility Modernization BY: R R / S L 

CATEGORY S P W C E TOTAL 

PW CONTRACT COSTS 

PW Contract 
PW Contingency 

1,774,000 
124,000 

1,774,000 
124,000 

SUBTOTAL PW CONSTRUCTION COST 1,898,000 1,898,000 

A 4 E SERVICES 

A & E Design 
As-Built Drawings 

Inspection Services 

62,000 __^^80,000 20,000 

100,000 

162,000 

100,000 
Other - - - -

SUBTOTAL A&E SERVICES - 62,000 80,000 120,000 262,000 

OTHER PROJECT COSTS 

Accessibility Review 
Construction Management 

Contract Administration 
Estimating 

Fees 
GIS 

HAZMAT 
Office Administration 

Other 
Permits 

Project Management 
Public Communications 

Specialty Consultants 
Testing 

-

"izrooo" 

2,000 

18,500 

10,000 

2,000 
1,000 
2,000 

15,000 

18,500 

35,000 

5,000 

9,000 

•1 - • . -

39,000 
1,000 
4,000 

20,000 

46,000 

10,000 

SUBTOTAL OTHER PROJECT COSTS - 32,500 38,500 49,000 120,000 

TOTAL CONTRACTING AGENCY COST _ 94,500 118,500 2,067,000 _ 2,280,000 

AGENCY RETAINED ITEMS 

ARI Consultant Contracts 
Cultural Resources 

Environmental Review 
Equipment / Material 

Furniture / Fixtures 
General Plan 

Monitoring 
Interpretation 

Natural Resources 
Other 
Signs 

Site Furnishings 
Site Surveys 

-

25,500 
32,500 

7,000 

4,000 
2,500 

2,000 

25,000 

20,000 
11,000 

26,000 

-

54,500 
35,000 

29,000 
11,000 

26,000 

TOTAL AGENCY RETAINED COSTS 65,000 8,500 82,000 _ 155,500 

TOTAL ESTIMATED PROJECT COST - 159,500 127,000 2,149,000 - 2,435,500 
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STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 1 0000697 
FISCAL IMPACT WORKSHEET BU/Entity: 3790 
Department Title: :- Department of Parks and Recreation Progarm ID : 2860 
Project Title: Torrey Pines SNR: Utility Modemization COBCP #: 2 
Program Category: ; : CRI - Critical Infrastructure Deficiencies - Existing Priority: 2 
Program Subcategory: i MRP - Natural Resource Protection Mm\: MA 

Existing 
Authority 

January 10 
Action 

April 1, 
Action 

M a y l 
Action 

May 14 
Action 

Special 
Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
3790-301-6051-15-15 P BA 160 160 
3790-301-6051-15-15 :W BA 127 127 

0 
3790-301-6051-16-16 C BA 2,149 2,149 

0 
0 
0 

, 0 
0 

• i 0 
0 
0 
0 
0 

TOTAL FUNDING 28/ 2,149 0 0 0 0 2,438 

PROJECT COSTS 0 
Study 0 
Acquisition 0 
Performance Criteria 0 
Preliminary Plans 
Working Drawings , / ; 
Total Constaiction or Design-Build > 
Equipment (Group 2) • 

160 
127 

2,191 

-

-42 0 0 0 • 0 

• 160 
127 

2,149 
0 

• TOTAL COSTS 2,478 -42 0 0 0 0 2,438 
CONSTRUCTION OR 

DESIGN-BUILD DETAIL 0 
Contract 1,813 -39 1,774 
Contingency 127 -3 124 

A&E 120 120 

Agency Retained 82 82 
Other 49 49 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 2,191 4 2 0 0 0 0 2,149 

FUTURE FUNDING 2,191 -2,191 U U U U 1 U 

SCHEDULE 
Study Completion 

nm/dd/yyyy PROJECT SPECIFIC CODES 
ProjMgmt: DPR LMation: • Torrey Pines SNR 

Acquisition Approval Budg Pack: N County: : San Diego 

Start Preliminary Plans/Performance Criteria 7/1/2015 Pro] Cat: CRI City: San Diego 

Preliminary Plan/Performance Criteria Approval 4/15/2016 Req Legis: N Cong Dist: 49 

Approval to Proceed to Bid 4/15/2017 Req Prov: N Sen Dist: 39 

Contract Award Approval 6/15/2017 SO/LAImp: Y Assnt Dist: 75 

Project Completion 6/30/2018 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000697 
FISCAL DETAIL WORKSHEET , :6U/Entity: j ! 3790 

Department Title; Department of Parks and Recreation Progarm ID 2860 

Project Title: : Torrey Pines SNR: Utility Modernization COBCP*: 2 

Program Category: : CRI - Critical Infrastructure Deficiencies - Existing Priority: , , 2 
Program Sutwategory: : NRP - Natural Resource Protection MAM: MA 

Identify all Items whicli fit into ttie categories listed below. Attach a detailed list if funding Is included in this request. Provide descriptions and 
summary estimates for items for which you plan to request funding In the future. When possible, identify funding needs by fiscal year(BY+1 
through BY+4). 

PROJECT RELATED COSTS COST TOTAL 

AGENCY RETAINED: 
Environmental Review (Preliminary Plans: 32; Working Drawings: 3; Construction: 0) 35 
Cultural Resources (Preliminary Plans: 26; Working Drawings: 4; Construction: 25) 55 
Natural Resources (Preliminary Plans: 7; Working Drawings: 2; Construction: 20) 29 

Site Furnistiings 26 
Ottier - Staff time to purcfiase and install site furnistiings 11 

TOTAL AGENCY RETAINE D 156 

GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 

TOTAL SUPPORT ONE-TIME C OSTS 0 

ANNUAL ONGOING FUTURE COSTS 
Permanent Staff (1/4 time Maintenance Mecfianic) 21 
Maintenance (pumps and parts) 3 
Utilities (Electrical 5; Sewer 8) 13 

TOTAL SUPPORT ANNUAL COSTS 37 

ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 

ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro) ID: 0000697 
SCOPE/ASSUMPTIONS WORKSHEET BU/Entity: 3790 
Department Title: ; Department of Parks and Recreation Progarm ID 2860 
Project Title: ,Torrey Pines SNR: Utility Modemization COBCP* 2 
Program Category: ;CRI - Critical Infrastructure Deficiencies - Existing Priority: 2 
Program Subcategory: ; NRP - Natural Resource Protection MPMl: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide tfie latest approved 
Scope language. Enter Scope language In cell A110. 

Conceptual Proposals: Provide a bnef discussion of proposal defining assumptions supporting the level of funding proposed by bscal year 
in relation to outstanding need identified for that fiscal year. (Also Include scope descriptions for BY+lttirougti BY+4 In cell A110). 
This project wil l connec t the park to the local sewer sys tem to address s igni f icant publ ic heal th and safety concerns , 
to avo id sens i t ive habi ta t degrada t ion , and to reduce deferred ma in tenance and ongo ing repair costs . T h e project 
a lso inc ludes assoc ia ted upgrades to the aging water and utility infrastructure. 


